PLANNING AREA SCHEDULE
AUGUST 28, 2006 THROUGH SEPTEMBER 15, 2006

AREA 1 NORTH VALLEY
MAIN ARTERIALS
EAST / WEST
ON FROM TO SCHEDULED/STATUS
WEEK OF
CENTRAL ATRISCO LOMAS Under construction 8/28
MOUNTAIN RIO GRANDE 1-25 8/28
MENAUL RIO GRANDE 1-25 COMPLETED
MATTHEW RIO GRANDE 1-25 8/28
CANDELARIA RIO GRANDE 1-25 8/28
GRIEGOS 5TH 1-25 8/28 EDITH TO 1-25
MONTANO RIO GRANDE 1-25 8/28 MOWED NEEDS DETAIL
OSUNA 2"P ST 1-25 COMPLETED
ALAMEDA EDITH 1-25 COMPLETED
WILSHIRE PAN AM JEFFERSON 9/18
MODESTO PAN AM SAN MATEO 9/18
SAN DIEGO PAN AM JEFFERSON 9/18
VENICE PAN AM SAN MATEO 9/18
BALLOON F. PAN AM BALLOON PARK 9/18
PKWY
NORTH / SOUTH
ON FROM TO SCHEDULED/STATUS
WEEK OF
RIO GRANDE CENTRAL MONTANO COMPLETED
12™ ST 1-25 GRIEGOS 8/28 completed
6" ST MOUNTAIN MENUAL 8/28 completed
57 ST MOUNTAIN 6" ST 8/28 completed
4™ ST MOUNTAIN OSUNA COMPLETED
3RP ST MOUNTAIN 2"P ST 8/28 completed
2P ST MOUNTAIN OSUNA 9/4
1°T ST MOUNTAIN INDIAN SCHOOL 8/28 completed
EDITH 1-25 CANDELARIA COMPLETED
ALEXANDER COMANCHE MONTANO 9/4
RENISSANCE MONTANO CHAPPEL 9/18
CHAPPEL 1-25 OSUNA 9/18
JEFFERSON MONTGOMERY SAN DIEGO 9/4
SAN MATEO WILSHIRE BALLOON F. PKWY. 9/18
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